

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PMGSY- Phase VII - Vizianagaram District – “Providing BT to the road from SH36 @ 116/0 Km to Kambalavalasa in Vizianagaram District” – Revised Administrative Sanction along with excess tender premium – Accorded - Orders- Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 1846

Dated: 06-10-2012.

Read the following:-

- 1) G.O.Rt.No.1317, PR&RD. (progs.II) Dept., Dt. 29-8-2008.
- 2) From the ENC(PR), PMGSY, Hyd, Lr.No.W1/DEE.I/ PMGSY/AP
- VIII 2008/VZM, dated. 29.05.2012.

<<>>

ORDER:

In the reference first read above, Orders were issued according Administrative Sanction for an amount of Rs.173.62 lakh in respect of the work “Providing BT to the road from SH36 @ 116/0 Km to Kambalavalasa in Vizianagaram District” under PMGSY Phase VII.

2. In the reference 2nd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Modified Revised Administrative Sanction for an amount of Rs.1,63,07,541/- as against the Original Administrative Sanction of Rs.173.62 lakh in respect of the work “Providing BT to the road from SH36 @ 116/0 Km to Kambalavalasa in Vizianagaram District” due to excess tender premium under PMGSY Phase VII.

3. Government after careful examination of the proposal, hereby accord Modified Revised Administrative Sanction for an amount of Rs.1,63,07,541/- (Rupees One crore sixty three lakh seven thousand five hundere and forty one only) including GOI share of Rs.1,62,66,518/- (Rupees One crore sixty two lakh sixty six thousand five hundred and eighteen only) and State Share of Rs.41,023/- (Rupees Forty one thousand and twenty three only) in respect of the work “Providing BT to the road from SH36 @ 116/0 Km to Kambalavalasa in Vizianagaram District” as against the Original Administrative Sanction of Rs.173.62 lakh (Rupees One crore seventy three lakh and sixty two thousand only) under PMGSY Phase VII due to the excess tender premium has to be borne from State Government under PMGSY Programme. The amount chargeable is as follows:

OAS cost of above work : Rs.173.62 lakh

Now RAS required as follows:

a) Amount chargeable from PMGSY Ph.VIII : Rs.1,62,66,518/-

b) Amount chargeable from State Govt.

Share towards tender premium and
price escalation

: Rs. 41,023/-

Total RAS required (a+b)

: Rs.1,63,07,541/-

p.t.o.

::2::

4. The ENC (PR), PMGSY, Hyderabad is requested to take necessary action accordingly.
5. This order issues with the Concurrence of the Finance Department vide their U O.No.21374/460/12/Expr.PR&RD, dated 31.08.2012.
6. A copy of this order is available on the internet and can be accessed at www.ap.gov.in/goir .

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

C.R.BISWAL
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad
The Superintending Engineer, PR, Vizianagaram District
The District Treasury Officer, Vizianagaram District
The Accountant General, Andhra Pradesh, Hyderabad.
Copy to:
The P.S to Minister (Panchayat Raj &RWS)
The Finance (Expr. PR&RD) Department.
Sc/Sf.

//FORWARDED BY ORDER//

SECTION OFFICER.